[bookmark: _GoBack]During learning in construction project management, I can get in terms of knowledge management and strategy in terms of planning and work.  My lecture’s name is Rozana Binti Zakaria.  She was great in teaching and able to speak understandably while during classes and camping.  Learning of Microsoft project was greatly useful in site construction. It can calculate the cost of labour, machine, material, money and etc per hour per day in certain activities.  
	For example, from giving one task of the project, the ability of engineer to overcome many situations of problem is one of the advantage that we had learned in construction project management. One of the ways to overcome and to make easiest way is doing a strategic plan. Costing is the main priority of the project. What ever project that we get, cost must be reduced. 
	In real cost of management, we must follow the standard of bill quantities to get the updated bill to prevent the losses of the project. 
	Network diagram technique is the best technique to describe the planning of activities which is consist of two methods. First is critical path method and secondly precedences path method. These two methods are same objective which is to plan the activities with a rational process without wasting the time. Planning must implement sound on strategies because it not only save in budget of project, but it more on the smoothness of project work.   
	As a conclusion, this subject is not only on the construction management, it is about all situations. During camping most valuable of leadership is among student. The way of interact to people, collecting and usage of cost, planning of activities, and enjoyable for every work is same as we applied to work after this. 
	
	
